



COMPLETETECH LLC

CUSTOMER SUCCESS — INTERNAL

Client Health Scorecard & QBR Summary

Account: Northwind Trading Co.

DOCUMENT NO.	DATE	STAGE
CS-2026-0051	2026-06-10	Active delivery

Demonstration artifact generated with realistic placeholder data — not a real client engagement.



Client Health Scorecard & QBR Summary

Account: Northwind Trading Co. Engagement: Customer Support Email Triage Agent (Pilot). This is an internal account artifact, not public proof. Sentiment and renewal intent below are recorded only where verified.

01 | Account Snapshot

Field	Value
Client	Northwind Trading Co.
Lifecycle stage	Active delivery → pilot acceptance
Executive sponsor	Dana Whitfield, VP Customer Operations
Delivery owner	CompleteTech LLC
Contract	ADSA-2026-0142 (8-week fixed-fee pilot)
Renewal / expansion date	TBD (decision at pilot closeout)

02 | Health Scorecard

Dimension	Score	Trend	Basis
Engagement	Green	Steady	Sponsor attends weekly reviews
Product fit	Green	Up	93% routing accuracy in evaluation
Adoption	Yellow	New	Reviewer roster not yet finalized
Commercial	Green	Steady	Deposit paid; net-15 terms current
Risk	Yellow	Watch	Security signoff memo pending

03 | Verified Contacts & Routing

Role	Contact	Notes
Executive sponsor	Dana Whitfield	Go/no-go on launch
Legal / contract	Morgan Reyes, General Counsel	Signature authority



Role	Contact	Notes
Billing	accounts@northwindtrading.example	Net-15
Security contact	TBD	Needed before launch signoff

04 | Open Commitments & Follow-ups

- [] Share evaluation results pack with sponsor before acceptance demo.
- [] Confirm reviewer coverage for Monday peak volume.
- [] Obtain security contact for signoff routing.

05 | Risks & Recommended Actions

Recommend escalation if the security contact is not identified before the acceptance demo; signoff is a launch blocker.

- Adoption risk: reviewer roster undefined — mitigate with a short enablement session.
- Expansion signal: sponsor mentioned a returns-processing workflow as a possible second pilot (not yet qualified).

06 | QBR Talking Points

- Pilot is on schedule with strong evaluation results.
- Decision needed on production rollout scope (separate change order).
- Candidate next workflow: returns processing — route to discovery if pursued.